

**2015-16 Natrona County School District**  
Curriculum Coordinating Council  
Subject Area Committees

<b>Group Working</b>	<b>Tasks to complete (estimated for timeline)</b>	<b>Date</b>
<b>IF</b>	Train the trainer (draft curriculum)	June 23-24, 2015
<b>SAC – Physical Education</b>	Questionnaires Deconstruct standards Discuss mission	Sept 15, 2015
<b>CCC</b>	Revisit Long Range Plan and discuss goals for the year SAC recruitment process	Sept 16, 2015 (am)
<b>IF</b>	Follow up of implementation trainings	Sept 16, 2015 (pm)
<b>SAC – Social Studies</b>	Overview of model Questionnaires	Oct 6, 2015
<b>SAC – Fine and Performing Arts</b>	Overview of model Questionnaires	Oct 7, 2015
<b>SAC – Social Studies</b>	Create walls Deconstruct standards Analyze problems	Nov 17, 2015
<b>Administrators</b>	Administrators Wall Work Simulation	Nov 18, 2015 (am)
<b>CCC</b>	SAC work & updates PD work of Nov 2 Final review of the Curriculum Procedures Document Revisit the Long Range Plan	Nov 18, 2015 (pm)
<b>SAC – Fine and Performing Arts</b>	Create walls Deconstruct standards Analyze problems	Nov 19, 2015
<b>SAC – Social Studies</b>	Discuss mission Create focus areas Make decisions	Dec 8, 2015
<b>SAC – PE</b>	Create walls Deconstruct standards Analyze problems	Dec 9, 2015
<b>SAC – Fine and Performing Arts</b>	Discuss mission Create focus areas Make decisions	Dec 10, 2015
<b>SAC – ELA</b>	Validation	Jan 11, 2016
<b>SAC – Health</b>	Validation	Jan 11, 2016 (pm)
<b>SAC – Social Studies</b>	Write outcomes/components	Jan 12-14, 2016
<b>SAC – Fine and Performing Arts</b>	Write outcomes/components	Jan 26-28, 2016
<b>SAC – Social Studies</b>	Read through Validation process	Feb 29 – Mar 1, 2016
<b>SAC – Fine and Performing Arts</b>	Read through Validation process	Mar 2-3, 2016
<b>SAC – PE</b>	Write outcomes/components Read through (PE only)	Mar 15-17, 2016
<b>SAC – PE (K-5)</b>	Read through Validation process	April 4, 2016
<b>SAC – Fine and Performing Arts</b>	Read through Validation process	April 5, 2016

<b>CCC</b>	CCC - Original Purpose and Design Work CCC has done so far Revisit Long Range Plan Subject Area Committee Updates State Updates (Science, Chapter 31, Extended ELA, Accreditation)	Apr 8, 2016 (am)
<b>SAC – ELA</b>	Validation	Apr 11 (K-5)-12 (6-12), 2016
<b>SAC – ELA</b>	Validation	May 3, 2016
<b>SAC – Health</b>	Validation	May 3, 2016 (pm)
<b>CCC</b>	Wrap-up	May 4, 2016 (am)