

2015-16 Natrona County School District
Curriculum Coordinating Council
Subject Area Committees

Group Working	Tasks to complete (estimated for timeline)	Date
IF	Train the trainer (draft curriculum)	June 23-24, 2015
SAC – Physical Education	Questionnaires Deconstruct standards Discuss mission	Sept 15, 2015
CCC	Revisit Long Range Plan and discuss goals for the year SAC recruitment process	Sept 16, 2015 (am)
IF	Follow up of implementation trainings	Sept 16, 2015 (pm)
SAC – Social Studies	Overview of model Questionnaires	Oct 6, 2015
SAC – Fine and Performing Arts	Overview of model Questionnaires	Oct 7, 2015
SAC – Social Studies	Create walls Deconstruct standards Analyze problems	Nov 17, 2015
Administrators	Administrators Wall Work Simulation	Nov 18, 2015 (am)
CCC	SAC work & updates PD work of Nov 2 Final review of the Curriculum Procedures Document Revisit the Long Range Plan	Nov 18, 2015 (pm)
SAC – Fine and Performing Arts	Create walls Deconstruct standards Analyze problems	Nov 19, 2015
SAC – Social Studies	Discuss mission Create focus areas Make decisions	Dec 8, 2015
SAC – PE	Create walls Deconstruct standards Analyze problems	Dec 9, 2015
SAC – Fine and Performing Arts	Discuss mission Create focus areas Make decisions	Dec 10, 2015
SAC – ELA	Validation	Jan 11, 2016
SAC – Health	Validation	Jan 11, 2016 (pm)
SAC – Social Studies	Write outcomes/components	Jan 12-14, 2016
SAC – Fine and Performing Arts	Write outcomes/components	Jan 26-28, 2016
SAC – Social Studies	Read through Validation process	Feb 29 – Mar 1, 2016
SAC – Fine and Performing Arts	Read through Validation process	Mar 2-3, 2016
SAC – PE	Write outcomes/components Read through (PE only)	Mar 15-17, 2016
SAC – PE (K-5)	Read through Validation process	April 4, 2016
SAC – Fine and Performing Arts	Read through Validation process	April 5, 2016

CCC	CCC - Original Purpose and Design Work CCC has done so far Revisit Long Range Plan Subject Area Committee Updates State Updates (Science, Chapter 31, Extended ELA, Accreditation)	Apr 8, 2016 (am)
SAC – ELA	Validation	Apr 11 (K-5)-12 (6-12), 2016
SAC – ELA	Validation	May 3, 2016
SAC – Health	Validation	May 3, 2016 (pm)
CCC	Wrap-up	May 4, 2016 (am)