

CLI Training/Activities
Spring/Summer 2015
Natrona County School District #1

| Group Working | Tasks to complete (estimated for timeline) | Approximate Time Required | Date |
|--|--|----------------------------------|-------------------|
| C&I Stakeholders | Stakeholder Meeting | 1 | January 5, 2015 |
| Curriculum Coordinating Council (CCC) | Organization Meeting | 1 | January 23, 2015 |
| SAC- Health | Overview of model Questionnaires Deconstruct standards Discuss mission | 1 | February 24, 2015 |
| CCC | Health Committee Update Communication Plan Wall Work Simulation (Year 1) Instructional Requirements (Year 2) Take Aways and Next Steps | | February 25, 2015 |
| SAC- ELA | Overview of model Questionnaires Deconstruct standards Discuss mission | 1 | February 26, 2015 |
| SAC- Health | Create walls Deconstruct standards Analyze problems | 2 | March 18-19, 2015 |
| SAC- Health | Write outcomes/components | 1 | April 21, 2015 |
| IF | Roll out and Implementation Training | ½ | April 22, 2015 |
| CCC | Mastery learning Clarify district and CLI vocabulary Process for implementation year Take Aways and Next Steps | ½ | April 22, 2015 |
| SAC- ELA | Create walls Analyze problems Discuss Mission Create focus areas Make decisions | 1 | April 23, 2015 |
| SAC- Health | Read through | 1 | May 19, 2015 |
| SAC- ELA | Create walls Analyze problems Discuss Mission Create focus areas Make decisions | 1 | May 20, 2015 |
| Admin | Roll out and Implementation Training | ½ | May 21, 2015 |
| CCC | Mastery learning Communication plan Overview of implementation training Wrap-up Take Aways and Next Steps | ½ | May 21, 2015 |
| SAC- ELA | Write outcomes/components Read through | 5 | June 15-19, 2015 |
| NCSD | Roll out of draft curriculums (ELA and Health) | | July– Sept 2015 |