

CLI Training/Activities
Spring/Summer 2015
Natrona County School District #1

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
C&I Stakeholders	Stakeholder Meeting	1	January 5, 2015
Curriculum Coordinating Council (CCC)	Organization Meeting	1	January 23, 2015
SAC- Health	Overview of model Questionnaires Deconstruct standards Discuss mission	1	February 24, 2015
CCC	Health Committee Update Communication Plan Wall Work Simulation (Year 1) Instructional Requirements (Year 2) Take Aways and Next Steps		February 25, 2015
SAC- ELA	Overview of model Questionnaires Deconstruct standards Discuss mission	1	February 26, 2015
SAC- Health	Create walls Deconstruct standards Analyze problems	2	March 18-19, 2015
SAC- Health	Write outcomes/components	1	April 21, 2015
IF	Roll out and Implementation Training	½	April 22, 2015
CCC	Mastery learning Clarify district and CLI vocabulary Process for implementation year Take Aways and Next Steps	½	April 22, 2015
SAC- ELA	Create walls Analyze problems Discuss Mission Create focus areas Make decisions	1	April 23, 2015
SAC- Health	Read through	1	May 19, 2015
SAC- ELA	Create walls Analyze problems Discuss Mission Create focus areas Make decisions	1	May 20, 2015
Admin	Roll out and Implementation Training	½	May 21, 2015
CCC	Mastery learning Communication plan Overview of implementation training Wrap-up Take Aways and Next Steps	½	May 21, 2015
SAC- ELA	Write outcomes/components Read through	5	June 15-19, 2015
NCSD	Roll out of draft curriculums (ELA and Health)		July– Sept 2015