

2016-2017 NCSD/CLI Work by Committee

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
CCC	TO BE DETERMINED	TBD	TBD
Total days of onsite service			

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
Charlotte, Danna, Michelle, Ted, Marci, Traci with Emily SAC - ELA	Training – Writing Assessments	2	Sept 6 & 7
	Writing Assessments	8	Sept 20 & 21 Oct 18 & 19 Dec 6 & 7 Feb 22 & 23
SAC – Health	Writing Assessments	4	Oct 20 Nov 21 Dec 5 Jan 9
Total days of onsite service			12

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
Total days of onsite service			4

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
SAC – PE	Validation	1	Jan 12
SAC – PE	Validation	1	May 4
Total days of onsite service			2

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
SAC – Social Studies	Validation	1	Jan 10
SAC – Social Studies	Validation	1	April 4
SAC – Social Studies	Validation	1	May 2
Total days of onsite service			3

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
SAC – Fine and Performing Arts	Validation	1	Jan 11
SAC – Fine and Performing Arts	Validation	1	April 5
SAC – Fine and Performing Arts	Validation	1	May 3
Total days of onsite service			3

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
SAC – CTE	Questionnaires	1	Oct 5
SAC – CTE	Wall Work	2	Nov 10 & 11
SAC – CTE	Writing	5	Feb 8, 9, & 10 March 7 & 8
SAC – CTE	Read through	2	March 20 & 21
Total days of onsite service			10

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
SAC – Foreign Language	Questionnaires	1	Oct 4
SAC – Foreign Language	Wall Work	2	Nov 8 & 9
SAC – Foreign Language	Writing Outcomes	3	Jan 25, 26, & 27
SAC – Foreign Language	Read through	2	Feb 6 & 7
Total days of onsite service			8

TOTAL – 40 Days

June 20,21,22,23 - Math Assessments

2016 – 2017 NCSD/CLI Work by Month

CCC – To Be Determined

Month	Group Working	Task(s)	No. of Days
September 6 & 7	CI/Emily	Training - Writing Assessments	2
September 20 & 21	ELA-NCSD	Write ELA Assessments	2

Month	Group Working	Task(s)	No. of Days
October 4	Foreign Lang	Questionnaire	1
October 5	CTE	Questionnaire	1
October 18 & 19	ELA-NCSD	Write Assessments	2
October 20	Health-NCSD	Write Assessments	1
October	CCC-NCSD		

Month	Group Working	Task(s)	No. of Days
November 8 & 9	Foreign Lang	Wall Work	2
November 10 & 11	CTE	Wall Work	2
November 21	Health-NCSD	Write Assessments	1

Month	Group Working	Task(s)	No. of Days
December 5	Health-NCSD	Write Assessments	1
December 6 & 7	ELA-NCSD	Write Assessments	2

Month	Group Working	Task(s)	No. of Days
January 9	Health-NCSD	Write Assessments	1
January 10	Social Studies	Validation	1
January 11	F&P Arts	Validation	1
January 12	PE	Validation	1
January 25, 26, & 27	Foreign Lang	Write Outcomes & Components	3

Month	Group Working	Task(s)	No. of Days
February 6 & 7	Foreign Lang	Read Through	2
February 8, 9 & 10	CTE	Write Outcomes & Components	3
February 22 & 23	ELA-NCSD	Write Assessments	2

Month	Group Working	Task(s)	No. of Days
March 7 & 8	CTE	Write Outcomes & Components	2
March 20 & 21	CTE	Read Through	2

Month	Group Working	Task(s)	No. of Days
April 4	Social Studies	Validation	1
April 5	F&P Arts	Validation	1

Month	Group Working	Task(s)	No. of Days
May 2	Social Studies	Validation	1
May 3	F&P Arts	Validation	1
May 4	PE	Validation	1