

## 2016-2017 NCSD/CLI Work by Committee

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>CCC</b>	TO BE DETERMINED	TBD	TBD
<b>Total days of onsite service</b>			

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>Charlotte, Danna, Michelle, Ted, Marci, Traci with Emily SAC - ELA</b>	Training – Writing Assessments	2	Sept 6 & 7
	Writing Assessments	8	Sept 20 & 21 Oct 18 & 19 Dec 6 & 7 Feb 22 & 23
<b>SAC – Health</b>	Writing Assessments	4	Oct 20 Nov 21 Dec 5 Jan 9
<b>Total days of onsite service</b>			12

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>Total days of onsite service</b>			4

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>SAC – PE</b>	Validation	1	Jan 12
<b>SAC – PE</b>	Validation	1	May 4
<b>Total days of onsite service</b>			2

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>SAC – Social Studies</b>	Validation	1	Jan 10
<b>SAC – Social Studies</b>	Validation	1	April 4
<b>SAC – Social Studies</b>	Validation	1	May 2
<b>Total days of onsite service</b>			3

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>SAC – Fine and Performing Arts</b>	Validation	1	Jan 11
<b>SAC – Fine and Performing Arts</b>	Validation	1	April 5
<b>SAC – Fine and Performing Arts</b>	Validation	1	May 3
<b>Total days of onsite service</b>			3

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>SAC – CTE</b>	Questionnaires	1	Oct 5
<b>SAC – CTE</b>	Wall Work	2	Nov 10 & 11
<b>SAC – CTE</b>	Writing	5	Feb 8, 9, & 10 March 7 & 8
<b>SAC – CTE</b>	Read through	2	March 20 & 21
<b>Total days of onsite service</b>			10

Group Working	Tasks to complete (estimated for timeline)	Approximate Time Required	Date
<b>SAC – Foreign Language</b>	Questionnaires	1	Oct 4
<b>SAC – Foreign Language</b>	Wall Work	2	Nov 8 & 9
<b>SAC – Foreign Language</b>	Writing Outcomes	3	Jan 25, 26, & 27
<b>SAC – Foreign Language</b>	Read through	2	Feb 6 & 7
<b>Total days of onsite service</b>			8

**TOTAL – 40 Days**

June 20,21,22,23 - Math Assessments

**2016 – 2017 NCSD/CLI Work by Month**

**CCC – To Be Determined**

Month	Group Working	Task(s)	No. of Days
<b>September 6 &amp; 7</b>	CI/Emily	Training - Writing Assessments	2
<b>September 20 &amp; 21</b>	ELA-NCSD	Write ELA Assessments	2

Month	Group Working	Task(s)	No. of Days
<b>October 4</b>	Foreign Lang	Questionnaire	1
<b>October 5</b>	CTE	Questionnaire	1
<b>October 18 &amp; 19</b>	ELA-NCSD	Write Assessments	2
<b>October 20</b>	Health-NCSD	Write Assessments	1
<b>October</b>	CCC-NCSD		

Month	Group Working	Task(s)	No. of Days
<b>November 8 &amp; 9</b>	Foreign Lang	Wall Work	2
<b>November 10 &amp; 11</b>	CTE	Wall Work	2
<b>November 21</b>	Health-NCSD	Write Assessments	1

Month	Group Working	Task(s)	No. of Days
<b>December 5</b>	Health-NCSD	Write Assessments	1
<b>December 6 &amp; 7</b>	ELA-NCSD	Write Assessments	2

Month	Group Working	Task(s)	No. of Days
<b>January 9</b>	Health-NCSD	Write Assessments	1
<b>January 10</b>	Social Studies	Validation	1
<b>January 11</b>	F&P Arts	Validation	1
<b>January 12</b>	PE	Validation	1
<b>January 25, 26, &amp; 27</b>	Foreign Lang	Write Outcomes & Components	3

Month	Group Working	Task(s)	No. of Days
<b>February 6 &amp; 7</b>	Foreign Lang	Read Through	2
<b>February 8, 9 &amp; 10</b>	CTE	Write Outcomes & Components	3
<b>February 22 &amp; 23</b>	ELA-NCSD	Write Assessments	2

Month	Group Working	Task(s)	No. of Days
<b>March 7 &amp; 8</b>	CTE	Write Outcomes & Components	2
<b>March 20 &amp; 21</b>	CTE	Read Through	2

Month	Group Working	Task(s)	No. of Days
<b>April 4</b>	Social Studies	Validation	1
<b>April 5</b>	F&P Arts	Validation	1

Month	Group Working	Task(s)	No. of Days
<b>May 2</b>	Social Studies	Validation	1
<b>May 3</b>	F&P Arts	Validation	1
<b>May 4</b>	PE	Validation	1